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Status Report on CEA 3808
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P. Hoemaon

No change on L-34 and L-35.

Manhole 1-BB has not been repaired for reinspection.

Manhole 1-CC has been accepted by the plant.

Manhole 1-GG brick work on walls approximately 80% complete.
Manhole 1-EE will be retested at plant Eequest.

Manhole 2-DD being formed for pour.

No joints have been started between 2-CC and 2-DD because of the rain -
trench heated.

Excavation just about to 3-AA.

T-3 progress about the same - some cover and compaction.

Again rainy weather hasmpered real progress most of the week.
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T. Carrico
Operations Foreman
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